. CLTY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 11/1/2012
Action Requested By: Agenda Item Type
Enai . Resoluti

Subject Matter:

Modification No. 6 to Agreement with Johnson & Associates Consuiting Engineers, L.L.C.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Johnson & Assoclates Consulting
Engineers, L.L.C. for Church Street & Pratt Avenue Widening & Realignment, Project Nos. 65-01-
RDO5 & STPHV-4500(200), by Modification No. 6

02-462, 05-060, 08-34, 10-269, 10-697 & 12-247

Note: If amendment, please state title and number of the original
Item to be considered for: Action Unanimous Consent Required: No
Briefly state why the action is required; why it is recommended ; what Council action wiil

provide, aliow
and accomplish and; any other information that might be helpful.

This modification is for changes to right-of-way mapping and plans to separate utility easements
from roadway right-of-way to obtain right-of-way authorization for a total modification amount
of $20,853.00. Account No. 23-6500-0813-8103

Associated Cost:L | Budgeted Item:Select...

( MAYOR RECOMMENDS OR c

artment Head__ e Date: 10// ‘3/1-""""
7/&9«% 3/12/2012




ROUTING SLIP

CONTRACTS AND-AGREEMENTS

Originating Department: Engineering Council Meeting Date: 11/1/2012
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 6

Document Name: J&A-Clll.II'Ch St-Pl‘Oject NO. STPHV"45M(200) & COH 65-01-RDO5

City Obligation Amount: $20,853.00
Total Project Budget: $20,853.00

Uncommitted Account Balance: 0
Account Number: 23-6500-0813-8103

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not Grant Name:

Applicable

Department ﬁr\e Date
1) Originating 4_;L of19 ,7/"'"

2) Legal ‘ S /D/ 2 ,/ (D
3) Finance (_,/\-( < N j /f/ Z‘-?/ /‘Z/

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 12-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 6 to the Agreement with Johnson & Associates
Consulting Engineers, L.L.C., adopted and approved on the 13th
day of June, 2002, by the City Council of the City of Huntsville,
Alabama by Resolution No. 02-462, and amended on the 27th day of
January, 2005, by Resolution No. 05-060, and amended on the 10th
day of January, 2008, by Resolution No. 08-34, and amended on the
8th day of April, 2010, by Resolution No. 10-269, and amended on
the 9th day of September, 2009, by Resolution No. 10-697, and
amended on the 22nd day of March, 2012, by Resolution No. 12-247,
as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from NINE HUNDRED NINETY-FIVE THOUSAND
FOUR HUNDRED TWENTY-SEVEN AND .84/100 DOLLARS ($995,427.84) to
ONE MILLION SIXTEEN THOUSAND TWO HUNDRED EIGHTY AND .84/100
DOLLARS ($1,016,280.84), including this Modification No. 6, an
increase of TWENTY THOUSAND EIGHT HUNDRED FIFTY-THREE AND NO/100
DOLLARS ($20,853.00). Agreement is substantially in words and
figures similar to that document attached hereto and identified
as "Modification No. 6 to Agreement between City of Huntsville
and Johnson & Associates Consulting Engineers, L.L.C. for Church
Street & Pratt Avenue Widening & Realignment, Project Nos. 65-01-
RDO5 & STPHV-4500(200), as adopted by Resolution No. 02-462 of
June 13, 2002, and amended by Resolution No. 05-060 of January
27, 2005, and amended by Resolution No. 08-34 of January 10,
2008, and amended by Resolution No. 10-269 of April 8, 2010, and
amended by Resolution No. 10-697 of September 9, 2009, and
amended by Resolution No. 12-247 of March 22, 2012” consisting
of a total of three (3) pages plus fifteen (15) additional pages
consisting of Attachments “A” and “B”, and the date of November
1, 2012, appearing on the margin of the first page, together with
the signature of the President or President Pro Tem of the City
Council, and an executed copy of said document being permanently
kept on file in the Office of the City Clerk of the City of
Huntsville, Alabama.

ADOPTED this the 1st day of November , 2012.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the lst day of November , 2012,

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 6 to Agreement between
the City of Huntsville and Johnson &

COUNTY OF MADISON ) Associates Consulting Engineers. L.L.C for
Church Street & Pratt Avenue Realignment ,
Project Nos. 65-01-RD05 & STPHV-
4500(200), as adopted by Resolution No.
02-462 of June 13, 2002, and amended by

Resolution No. 05-060 of January 27, 2005,
and amended by Resolution No. 08-34 of

January 10, 2008, and amended by

Resolution No. 10-269 of April 8, 2010, and
amended by Resolution No. 10-697 of
September 9, 2010, and amended by
Resolution No. 12-247 of March 22. 2012

THIS MODIFICATION TO AN AGREEMENT entered in on the 13th day of
June, 2002, in the amount of THREE HUNDRED SIXTY-SEVEN THOUSAND FIVE
HUNDRED NINETY-ONE AND .84/100 DOLLARS ($367,591.84), and amended on
the 27th day of January, 2005, in the amount of TWO HUNDRED SIXTY-FOUR
THOUSAND SEVEN HUNDRED SEVENTY AND NO/100 DOLLARS ($264,770.00),
for a total contract amount of SIX HUNDRED THIRTY-TWO THOUSAND THREE
HUNDRED SIXTY-ONE AND .84/100 DOLLARS ($632,361.84), and amended on the
10th day of January, 2008, in the amount of TWO HUNDRED TWENTY-NINE
THOUSAND SIXTY-FIVE AND NO/100 DOLLARS ($229,065.00), for a total contract
amount of EIGHT HUNDRED SIXTY-ONE THOUSAND FOUR HUNDRED
TWENTY-SIX AND .84/100 DOLLARS ($861,426.84), and amended on the 8th day of
April, 2010, in the amount of FIFTY-SEVEN THOUSAND FOUR HUNDRED
SEVENTY-SIX AND NO/100 DOLLARS ($57,476.00), for a total contract amount of
NINE HUNDRED EIGHTEEN THOUSAND NINE HUNDRED TWO AND .84/100
DOLLARS ($918,902.84), and amended on the 9th day of September, 2010, in the
amount of FORTY-EIGHT THOUSAND TWO HUNDRED AND NO/100 DOLLARS
($48,200.00), for a total contract amount of NINE HUNDRED SIXTY-SEVEN
THOUSAND ONE HUNDRED TWO AND .84/100 DOLLARS ($967,102.84), and
amended on the 22nd day of March, 2012, in the amount of TWENTY-EIGHT
THOUSAND THREE HUNDRED TWENTY-FIVE AND NO/100 DOLLARS
($28,325.00), for a total contract amount of NINE HUNDRED NINETY-FIVE
THOUSAND FOUR HUNDRED TWENTY-SEVEN AND .84/100 DOLLARS
($995,427.84), is hereby amended by Modification No. 6 dated November, 1, 2012, by
and between the CITY OF HUNTSVILLE, ALABAMA, a municipal corporation in the
State of Alabama (Owner) and JOHNSON & ASSOCIATES CONSULTING
ENGINEERS, L.L.C., (ENGINEER).

President of the City Council of the City of
Huntsville, AL
Date: November 1, 2012




WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated June
13, 2002, and amended on January 27, 2005, and amended on January 10, 2008, and
amended on April 8, 2010, and amended on September 9, 2010, and amended on March
22, 2012, has proposed a change, identified as Attachment "A" to the Original
Agreement. This modification delineates a change to right-of-way mapping and plans to
separate utility easements from roadway right-of-way to obtain right-of-way

authorization.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

L.

4.

Johnson & Associates Consulting Engineers, L.L.C. will provide for
changes to right-of-way mapping and plans to separate utility easements
from roadway right-of-way at a time and materials cost not to exceed
TWENTY THOUSAND EIGHT HUNDRED FIFTY-THREE AND
NO/100 DOLLARS ($20,853.00).

Item #1 shall be performed in accordance with the original agreement
dated June 13, 2002, and approved by the City Council by Resolution No.
02-462, and as described in the letter from Wade Shadden to Shane Davis
dated October 18, 2012, shown as Attachment “A”.

The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract as modified previously.

All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,

a municipal corporation
By:
Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer



STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2012.

Notary Public
My Commission Expires:

ENGINEER: JOHNSON & ASSOCIATES

CONSULTE;G ENGINEERS, L.L.C.
By: ? y (//C ; 24‘7’"—-———

7

ATTEST:

Mﬁz&%

STATE OF ALABAMA )
COUNTY OF MADISON )

[, the undersigned, a notary public in and for said County, in said State, hereby
certify that Nathan Johnson, as President, is signed to the foregoing instrument, and who
is known to me, acknowledged before me on this day that, being informed of the contents
of the instrument, he, in his capacity as such officer, executed the same with full authority
for and as the act of said Corporation on the day the same bears day.

d b
GIVEN under my hand and official seal this the 20 day of _(J( n}20,-2012.

VN §

My Commission Expires: 3}2_«& ’9\0)5
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ATTACHMENT “A”
JOHNSON ‘.;’ASSOCIATES

October 18, 2012 /

Mr. Shane Dal/iEs,BE/ \o\\q’
City Engineer; Engineering Division

City of Huntsville
P. O:Box 308
ntsville, AL 35801
ATTN: Mr. Bill Boggess, PE
RE: Request for Supplemental Agreement No. 6 to revise right-of way plans, tract
sketches, and deeds for the referenced project
ALDOT Project No. STPHV-4500(200)

Church Street Improvements from Monroe Street to Darryl Avenue and
Pratt Avenue Improvements from Church Street to Washington Street

Ll

Mr. Boggess:

As you are aware ALDOT has recommended that all easements be removed from the right-of-
way map and acquired separately from the required right-of-way as part of the acquisition
process. These changes to the right-of-way plans are required in order to gain ALDOT approval
for ROW authorization.

The scope of work includes:

1. Revising the project right-of-way map to remove the utility and drainage easements, to
show ownership changes and update property acquisition table.

2. The Consultant will revise the current tract sketches and deeds to be consistent with the
project ROW map including separating the row takings from the easements in the legal
description. '

3. A new acquisition deed will be prepared for ALDOT and the City on seven tracts for
easement takings.

4. Additional tract sketches and deeds will be prepared for two tracts (Stevens Oil
Company and Habitat for Humanity) for Quitclaim deeds of the property extending into
Pinhook Creek.

5. The Consultant will attend meetings and reviews held by the City and ALDOT.

6. Additionally the plans will be updated to reflect the revisions made to the right-of-way
map. The revisions will apply to the construction plans for roadway improvements and
clearing & grubbing projects. Impacted sheets include summary of quantities, plan
views, and cross section sheets.

Attached is the ALDOT spreadsheet breakdown for each task. The total approved fees is
$20,853.00 for Supplemental Agreement No. 6. We will begin work following a written notice to
proceed from the City. If you have any questions or comments, please feel free to contact me.

218 Church Sueet ® Huntsville. AL 35801 (256) 533-7331
mmerce St.. Ste 900 * Montgomery, AL 36104 (334) 262-7333
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Thank you for this opportunity to provide services for the City of Huntsville.

Sincerely,
Johnson & Associates Consulting Engineers, LLC

Wade Shadden, PE
Project Manager

® Page 2
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STANDARD SCHEDULE OF HOURLY FEES

Johnson and Associates
Effective Date: January1, 2012

PERSONNEL DESCRIPTION HOURLY AMOUNT
(8 Range)
Surveying & Engineering:
Surveyor | Survey Technician (Rodman & Instrumentman) $40 to $55
Surveyor || Survey CAD Technician $65
Surveyor i Junior Party Chief $65
Surveyor IV Senior Survey CAD Technician $75
Surveyor V Senior Party Chief $85
Surveyor VI Senior Project Surveyor $105
Surveyor VI Survey Manager $125
Surveyor VI Principal Surveyor $140
Engineer | Entry-Level Engineering Intern $55
Engineer li Junior Engineering Intem $€5 Gareety
Engineer (1 Junior Project Engineer $75 Youman!an
Engineer IV Project Engineer $85 Aab.n
Engineer V Project Design Engineer $95 Crensha >
Engineer Vi Senior Project Engineer : 3?1 15 g.?#oe
Engineer VIi Senior Managing Engineer/Project Manager 5125 re
Engineer VIII Principal Engineer $140
Technical & Inspection:
Technician | Engineering CAD Technician Intern $45
Technician || Junior Engineering CAD Technician $55
Technician Il |Engineering CAD Technician $65
Technician IV__ |Engineering CAD Technician $75
Technician V___ {Senior Engineering CAD Technician $85
Inspector | Junior Construction Inspector $70
Inspector Il Senior Construction Inspector, QCP $105
[Administrative / Secretarial $45 | T&» ‘lies
Survey Crew:
Two-Man Survey Crew $125
Three-Man Survey Crew $160
Four-Man Survey Crew $195
|Subcontract Services | Cost Plus 5% |
|Direct Expenses | Cost Plus 5%|

These rates will remain in effect through the duration of the contract
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10/15/2012 Alabama Department of Transportation

11:09 AM

Project No. STPHV-4500(200)

—

County Madison

Description Church Street Improvements from Monroe St to Pratt Ave
Scope of Work Grade, Drain, Base & Pave

Project Length 0.59 Miles
Consultant Johnson & Associates, Inc.
GRAND TOTAL OF FEE PROPOSAL
Corridor Study (All enviro. & geotech. studies provided by City)-NIC $0
Field Surveys (Limited Topo Survey) $0
Preliminary Roadway Plans - Not In Contract $0
Preliminary Bridge Plans - Not in Contract $0
[Right-of-Way Map, Tract Sketches and Deeds $5,652
Roadway Plans $15,201
Bridge Plans - Not In Contract $0
GRAND TOTAL FEE $20,853

Combined overhead rate (%) >>>>>>>>>>>>>>> 188.75
Facilities Capital Cost of Money (if used) >>>>>>

LABOR RATES
Classification Dailly Rate
Project Manager $457.76
[Engineer $282.76
Environmental $450.00
|Engineering Technician/CADD $196.15
Environmental Technician $168.00
Clerical $142.00
PLS $457.76
Survey Crew $548.80

**Certification of Out-of-Pocket Expenses:

If Out-of-Pocket Expenses are included in this proposal, we hereby certify that these costs are not
included in the Combined Overhead Rate and are typically invoiced to all clients as a direct job cost.

e, SodiQe-.

Signed
g"olec:l- r.\:\nn?,r
Position/Title

0/ l§{ )

Date

Form Revised 10-25-07
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Alabama Department of Transportation 11:09 AM

Project No. STPHV-4500(200)
County Madison
Description Church Street Improvements from Monroe St to Pratt Ave
Scope of Work Grade, Drain, Base & Pave
Project Length 0.59 Miles

Consultant Johnson & Associates, Inc.

Fee Proposal (ROW Map, Tract Sketches & Deeds)

PERSONNEL COST

Man-days x Daily Rate

Project Manager (10% of Eng.) 015|$ 457.76 1% 68.66
[Engineer 1.50|$ 28276 |$ 424.14
[Engineering Technician/CADD 50018 196.15($ 980.75
Clerical 1.00/$ 142.00] $ 142.00
Total Direct Labor $ 1,615.55
Combined Overhead (%) | 188.75] $ 3,049.35
Out-of-Pocket Expenses** $ 215.00
Sub-Total $ 4,879.90
Operating Margin (15%) $ 731.99
Sub-Total | $ 5,611.89

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)

$ -

3 -

$ p

Subconsultant Administration Expense (5%) $ -
Sub-Total | $ 5,611.89
Facilities Capital Cost of Money (% of Direct Labor) | 2.46| ] 39.74
TOTAL FEE | $ 5,651.63

**See Grand Total Fee sheet

Form Revised 10-25-07
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10/15/2012 Alabama Department of Transportation 11:09 AM
Project No. STPHV-4500(200) j
County Madison
Description Church Street Improvements from Monroe St to Pratt Ave
Scope of Work Grade, Drain, Base & Pave
Project Length 0.59 Miles
Consultant Johnson & Associates, Inc.
Out-of-pocket Expenses (ROW Map, Tract Sketches & Deeds)
TRAVEL COST
Mileage Cost Trips Miles/Trip $Mile Total
0 0 $0.500} $ -
0 0 $0.500] $ -
0 0 $0.500] $ -
0 0 $0.500| $ -
Total Mileage Cost $ -
Subsistence Cost Days # People $/Day Total
Travel allowance (6 hour trips) 0 0 $11.25{ $ -
Travel allowance (12 hour trips - meal provided by others) 0 0 $20.00] $ -
Travel allowance (12 hour trips) 0 0 $30.00] $ -
Travel allowance (overnight)*** 0 0 $75.00| $ -
$ -
Total Subsistence Cost | $ -
Total Travel Cost $ -
PRINTING / REPRODUCTION COST
|Type of printing/reproduction # of Sets| Sheets/Set | Total Sheets| Cost/Sheet Total
Right of Way Map 5 1 5 $§ 1500($ 75.00
Tract Sketches 5 14 70 $ 1.00 $ 70.00
Legal Descriptions 5 14 70 $ 1.00]$ 70.00
0 0 0 $ - $ -
0 0 0 $ 8 $ -
0 0 0 $ - $ -
Total Printing/Reproduction Cost $ 215.00
|Communication Cost (telephone, fax, etc.) Total
. LS -
[Postage Cost (overnight, stamps, etc.) Total
[$ =
Other (provide description on next line) Total
[$ -
| Total Out-of-pocket Expenses $ 215.00 |
Comments:
Five Copies of the ROW Map, Tract Sketches, Acquisition Deeds to be distributed as follows: 1 copy for ALDOT ROW
Bureau, 1 copy for ALDOT First Division 1 copy for City Engineering, 1 copy for City Real Estate, 1 file copy for Johnson
& Associates

***You must have ALDOT approval for ANY overnight trips of less than 100 miles.

Form Revised 12-14-05
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10/15/2012 Alabama Department of Transportation 11:09 AM
Project Number STPHV-4500(200)
County Madison
Description Church Street improvements from Monroe St to Pratt Ave
Scope of work Grade, Drain, Base & Pave
Length 0.59 miles
Consultant Johnson & Associates, inc.
NO OF ESTIMATED MAN-DAYS
ROADWAY PLANS SHEETS ENGINEER TECHNICIAN
SHEET TITLE SHEET TOTAL | SHEET TOTAL
TITLE SHEET 0.00 0.00 0.00 0.00 0.00
INDEX SHEET 0.00 0.00 0.00 0.00 0.00
PROJECT NOTE SHEET 0.00 0.00 0.00 0.00 0.00
PLANS LEGEND 0.00 0.00 0.00 0.00 0.00
TYPICAL SECTIONS
Main Roadway 0.00 0.00 0.00 0.00 0.00
Project Details 0.00 0.00 0.00 0.00 0.00
Cross Roads 0.00 0.00 0.00 0.00 0.00
Detour & Misc. 0.00 0.00 0.00 0.00 0.00
Ramps (NIC) 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
SUMMARY SHEET
Main Summary | 1.00] 0.10] 0.10| 0.25] 0.25
SUMMARY BOX SHEETS
Roadway Pipe 0.00 0.00 0.00 0.00 0.00
Culvert Extension, New Culvert (NIC) 0.00 0.00 0.00 0.00 0.00
Bridge Culvert Extension, New Bridge Culvert (1 0.00 0.00 0.00 0.00 0.00
Guardrail 0.00 0.00 0.00 0.00 0.00
Slope Paving (Under Bridges) (NIC) 0.00 0.00 0.00 0.00 0.00
Side Drain Pipe 0.00 0.00 0.00 0.00 0.00
Signing 0.00 0.00 0.00 0.00 0.00
Base & Pavement 0.00 0.00 0.00 0.00 0.00
Bridge 0.00 0.00 0.00 0.00 0.00
Striping & Pavement Markings 0.00 0.00 0.00 0.00 0.00
Curb & Gutter 0.00 0.00 0.00 0.00 0.00
Bridge End Slabs 0.00 0.00 0.00 0.00 0.00
Roadway Lighting (NIC) 0.00 0.00 0.00 0.00 0.00
Sidewalk 0.00 0.00 0.00 0.00 0.00
Slope Paving (Ditches) (NIC) 0.00 0.00 0.00 0.00 0.00
Ditch Summary 0.00 0.00 0.00 0.00 0.00
Concrete Safety Barrier 0.00 0.00 0.00 0.00 0.00
Retaining Wall 0.00 0.00 0.00 0.00 0.00
Misc. Boxes (ROW / Easement Markers) 1.00 0.10 0.10 0.25 0.25
Erosion Control 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

Form Revised 08-15-06
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10/15/2012 Alabama Department of Transportation 11:09 AM
NO OF ESTIMATED MAN-DAYS
ROADWAY P LANS SHEETS ENGINEER TECHNICIAN
SHEET TITLE SHEET | TOTAL | SHEET | TOTAL
PLAN & PROFILE
Main Roadway 3.00 0.10 0.30 0.25 0.75
Crossroads 2.00 0.10 0.20 0.25 0.50
Detours 0.00 0.00 0.00 0.00 0.00
Retaining Walls 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
PAVING LAYOUT
Main Roadway (includes striping) 0.00 0.00 0.00 0.00 0.00
Crossroads 0.00 0.00 0.00 0.00 0.00
Intersections 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
INTERCHANGES
Geometrics (NIC) 0.00 0.00 0.00 0.00 0.00
Ramps Profiles (NIC) 0.00 0.00 0.00 0.00 0.00
Site Grading (NIC) 0.00 0.00 0.00 0.00 0.00
Cross Sections (NIC) 0.00 0.00 0.00 0.00 0.00
Signing (NIC) 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
TRAFFIC CONTROL
Sequence of Construction 0.00 0.00 0.00 0.00 0.00
Summary & notes 0.00 0.00 0.00 0.00 0.00
Typical Section Sketches 0.00 0.00 0.00 0.00 0.00
Signing Layout 0.00 0.00 0.00 0.00 0.00
Special Drawings 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
SIGNING
Sign Layout 0.00 0.00 0.00 0.00 0.00
Sign X-Section (NIC) 0.00 0.00 0.00 0.00 0.00
Sign Panel Details 0.00 0.00 0.00 0.00 0.00
Soils Data Sheets (NIC) 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
SIGNALIZATION
| Signal Layout (Church St/Cleveland Ave Int) 0.00 0.00 0.00 0.00 0.00
Traffic Analysis (NIC) 0.00 0.00 0.00 0.00 0.00
Traftic Counts (1 per site) (NIC) 0.00 0.00 0.00 0.00 0.00
| Signal Warrant Analysis (1 per site) (NIC) 0.00 0.00 0.00 0.00 0.00
Soils Data Sheets (NIC) 0.00 0.00 0.00 0.00 0.00
Special Details 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
UTILITY SHEETS
Utility Locations 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
DRAINAGE SECTIONS
Pipe & Culvert X-Sect. 0.00 0.00 0.00 0.00 0.00
Hydraulic Data Sheet 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

2 Form Revised 08-15-06
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10/15/2012 Alabama Department of Transportation 11:09 AM
NO OF ESTIMATED MAN-DAYS
ROADWAY PLANS SHEETS ENGINEER TECHNICIAN
SHEET TITLE SHEET | TOTAL | SHEET | TOTAL

SOIL SHEETS '

Soil Boring Logs (To Be Provided By Geotechn{ 0.00 0.00 0.00 0.00 0.00

Soil Profile (To Be Provided By Geotechnical Ei 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

LIGHTING

Plan Layout (NIC) 0.00 0.00 0.00 0.00 0.00

Special Details (NIC) 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

EROSION CONTROL

Erosion Control Plan | 0.00| 0.00] 0.00] 0.00] 0.00

ROADWAY CROSS SECTIONS

Main Roadway 4.00 0.10 0.40 0.30 1.20

Crossroads 18.00 0.10 1.80 0.30 5.40

Earthwork Summary 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

REVIEW COMMENTS

Reviews with City and ALDOT

ADEM/NPDES Stormwater Permit & CBMPP

Cost Estimates
Design Hearing (NIC)

SUB-TOTAL
10% Supervision

TOTALS

3 Form Revised 08-15-06
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10/15/2012 Alabama Department of Transportation 11:09 AM

Project No. STPHV-4500(200) I
County Madison |
Description Church Street Improvements from Monroe St to Pratt Ave ||
Scope of Work Grade, Drain, Base & Pave |
Project Length 0.59 Miles

Consultant Johnson & Associates, Inc.
Fee Proposal (Roadway Plans)

PERSONNEL COST
Man-days x Daily Rate

Project Manager (10% of Eng.) 0.74|$ 45776 | § 338.74
[Engineer 7401 $ 28276 | $ 2,092.42
[Engineering Technician/CADD 860/$ 196.15]$% 1,686.89
Clerical 300{$ 14200 $ 426.00
Total Direct Labor $ 4,544.05
Combined Overhead (%) | 188.75] $ 8,576.89

Out-of-Pocket Expenses** $ -
Sub-Total $ 13,120.94
Operating Margin (15%) $ 1,968.14
Sub-Total | $ 15,089.08

SUB-CONSULTANTS (attach man-day & fee FROM each sub-consultant; show total fee for each here)

$ 2

$ 7

Subconsultant Administration Expense (5%) $ -
Sub-Total $ 15,089.08
Facilities Capital Cost of Money (% of Direct Labor) | 2.46} 1§ 111.78
TOTAL FEE | $ 15,200.86

**See Grand Total Fee sheet

Form Revised 10-25-07
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10/15/2012 Alabama Department of Transportation 11:10 AM
Project No. STPHV-4500(200)
County Madison
Description Church Street improvements from Monroe St to Pratt Ave
Scope of Work Grade, Drain, Base & Pave
Project Length 0.59 Miles
Consultant Johnson & Associates, Inc.
[ Out-of-pocket Expenses (Roadway Plans)
TRAVEL COST
Mileage Cost Trips Miles/Trip $/Mile Total
0 0 $0.500| $ &
0 0 $0.500] $ .
0 0 $0.500( $ -
0 0 $0.500| $ -
Total Mileage Cost $ -
Subsistence Cost Days # People $/Day Total
Travel allowance (6 hour trips) 0 0 $11.25] $ -
Travel allowance (12 hour trips - meal provided by others) 0 0 $20.00| $ -
Travel allowance (12 hour trips) 0 0 $30.00] $ -
Travel allowance (overnight)*** 0 0 $75.00]| $ -
0 0 $ .
Total Subsistence Cost | $ -
Total Travel Cost $ -
PRINTING / REPRODUCTION COST
Type of printing/reproduction # of Sets| Sheets/Set | Total Sheets| Cost/Sheet Total
Design Hearing Materials 0 0 0 $ 2500(8 .
Preliminary Meeting Materials 0 0 0 $ 1.00($ s
30% Review Submittal 0 0 0 $ 1.00| § -
Plan-in-Hand Submittal 0 0 0 $ 1.00 | $ -
PS&E Review 0 0 0 $ 1.00] $ -
Final Set of Deliverables-Mylars 0 0 0 $ 5.00|% -
Total Printing/Reproduction Cost $ -
{Communication Cost (telephone, fax, etc.) Total
L $ -
[Postage Cost (overnight, stamps, etc.) Total
B :
Other (provide description on next line) Total
[ $ -
| Total Out-of-pocket Expenses $ -

Comments:

***You must have ALDOT approval for ANY overnight trips of less than 100 miles.

Form Revised 12-14-05
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ATTACHMENT “B”- T APPROVAL L RS
JOHNSON \: <\\)j YASSOCIATES

ENGINEERING\/S URVEYING

August 30, 2012
Mr. Johnny Harris, P.E.
ALDOT First Division Engineer
Alabama Department of Transportation
P.O. Box 550
Guntersville, AL 35976

Attn: Mr. Les Hopson

RE: ALDOT Project No. STPHV-4500(200)
Church Street Improvements From Monroe Street To Darryl Avenue
City of Huntsville
Madison County, Alabama

Mr. Hopson:

We are in agreement with the ALDOT’s marked-up Fee Proposal for the above referenced
project. We have incorporated the Department’s revisions into the attached Manday estimate
and Fee Proposal and are hereby submitting these items for further processing. The revised
fees for preparation of roadway and rights of way plans associated with this project have been
negotiated as follows:

Grand Total of Fee Proposal revised from $25,834 to $20,853

We hereby concur with the Department’s recommendation of a $20,853.00 fee for the
professional services required to perform the work as outlined in the scope of work for this
project. We are in agreement that these fees are fair and just compensation for performing the
required services.

We appreciate this opportunity to be of service to the City of Huntsville and the ALDOT on
this very important project. Please let us know if you have any questions or need any
information regarding this project.

Sincerely,
Johnson & Associates, Inc.

E . Bboadlen

Wade Shadden, P.E.
Project Manager
cc: Mr. Bill Boggess, P.E.

1218 Church Street * Huntsville, Alabama 35801
(256) 533-7331 * Fax [256) 533-7332
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ALABAMA
DEPARTMENT OF TRANSPORTATION

FIRsT DiviSION
OFFICE OF DIVISION ENGINEER

PosTt OFFicE Box 550
GUNTERSVILLE, ALABAMA 35876

GOVERNCOR
1-800-819-7418
Fax (256) 582-8922

October 11, 2012

The Honorable Tommy Battle
Mayor, City of Huntsville
P.O. Box 308

Huntsville, AL 35804

Dear Mayor Battle:

RE: Project: STPHV-4500 (200)
Widening and realignment of
Church Street (Phase 1) from
Monroe Street to Darryl Avenue
City of Huntsville
Madison County

Attached you will find a letter from Mr. John R. Cooper, Transportation Director,
approving the man-day and fee proposal submitted by Johnson & Associates, Inc., for
additional work on the above-referenced project.

The fee for right-of-way has been revised from $10,772 to $5,652. The fee of $15,201 for
roadway plans has been accepted as submitted; therefore, the maximum for this
supplement will be $20,853. We feel the fees are just and fair compensation for the
right-of-way map, tract sketches and deeds, roadway plans and related work.

The City of Huntsville may proceed to enter into a supplemental agreement with Johnson
& Associates, utilizing the aforementioned fees. If you have any questions, Please let me
know.

Sincerely,

e
. &Johnny L Harris, P.R./P.L.S.

Division Engineer

LH/mci
Attachment

ROBERT BENTLEY JoHn R. CooPER
TELEPHONE (256) 582-2254 TRANSPORTATION DIRECTOR
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ALABAMA DEPARTMENT OF TRANSPORTATION

1409 Coliseum Boulevard
Monigomery, Alabama 36110

Telephone: 334/242-6311 = Fax No.: 334/262-8041

John R. Cooper
Transportation Director

Robert Bentiey
Governor September 26, 2012

Mr. Johnny L. Harris, P.E.

First Division Engineer

Alabama Department of Transportation
P.0. Box 550

Guntersville, AL 35976

RE: Project: STPHV-4500(200)
Widening and Realignment of Church Street
(Phase I) from Monroe Street to Pratt Avenue
Madison County-City of Huntsville

Dear Mr. Harris;

Reference is made to your previous letter, in which you transmitted a negotiated man-day and fee
proposal from Johnson & Associates, Inc,, for additional work on the above-referenced project.

Attached is a copy of the man-day and fee proposal as reviewed by Department staff. The fee for right-
of-way has been revised from $10,772 to $5,652. The fee of $15,201 for roadway plans has been
accepted as submitted; therefore the maximum for this supplement will be $20,853. We feel the fees
are just and fair compensation for the right-of-way map, tract sketches and deeds, roadway plans and

related work.

The City may proceed with the supplemental agreement with Johnson & Associates., using the
aforementioned fees. Please let me know if you have any questions.

Sincerely,

John R. Cooper
rangportation Dirgctor

By:

William F. Adams, P.E.
State Design Engineer
JRC/WFA/sdh
Attachments
c Consultant Management/File

Design Bureau File




